



POTOMAC  
CROSSING  
CONSULTANTS

a joint venture of  
Parsons Brinckerhoff  
URS  
Rummel, Klepper & Kahl

6009 Oxon Hill Road  
Suite 410  
Oxon Hill, MD  
301-686-0000  
Fax: 301-686-0001

## AGENDA

### CORRIDOR COORDINATION MEETING #19 (MD)

### WOODROW WILSON BRIDGE PROJECT

Date and Time of Mtg.: September 16, 2005 8:30 am  
Place of Meeting: Unit C, 2901 Eisenhower Ave., Alexandria, VA

1. Introductions
2. Coordination Areas
  - A. Beltway Parcel Haul Road / Oxon Hill Road
    - i. South Access Road / North Access Road – construction progress
    - ii. Operational issues
  - B. Bridge 26 to MD Abutment
    - i. New Haul Road Alignment – Act Item 17.1
  - C. Maryland Abutment
    - i. BR-3C / MA-2/3 / MA-4 Interfaces
  - D. MA2/3 & BR-3C Casting Yard Ramp Construction – Red Line Revision Status / quantities?
  - E. MD 210 Area
    - i. Upcoming Traffic Switches
  - F. National Harbor
    - i. Ramps G & L must be paved in 2006
    - ii. Convention Center opening June 2007
    - iii. 500 Apartments / condos open by fall 2007
    - iv. Formal opening of Gaylord Hotel in March 2008
  - G. General – Maryland Items
    - i. Communication Hut – any issues?
3. Interface Tracking Spreadsheets & Handouts
  - A. Access Release and Milestones spreadsheet
  - B. Integrated Project Schedule
4. Public relations / Community outreach
  - A. Crane Lighting
  - B. Disposal Sites
  - C. Other
5. Additional Business
6. Next Meeting –Friday, October 14, 2005, 7:30 am, Constellation Center, 6009 Oxon Hill Road, Suite 410.